
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:05 PM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 254 Date: 21-Jan-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 500

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 on the South , East , & West
tower shafts . Crews started at 7:00 AM.

Barry , Carlos , & Michael had to work on the South tower shaft . Crews had to work on the vertical
stiffeners on lift 2 side . They had to work on the remaining bolts . Crews had to mark 1/2 turn for 210
millimeters bolts , & mark 2/3 turn for 220 , 230 , & 240 millimeters bolts . Crews started at 7:10 AM.

In addition to that , crews had to remove 96 previously pretensioned bolts in order to fit the vertical
stiffeners on A 1, A 3 , D 4 , & E 1 plates . New bolts , nuts , & double washers will be installed to shorten
the bolts by 3 mm.

Obra , Dustin , Pablo , & Ryan had to work on the East tower shaft . Crews had to work on the splice
plates . They had to use 4 hydraulic jacks to bring the splice plates against the tower skin plates ., install &
snug the bolts before releasing the jacks . They started on the C - D plates at 7:10 AM. Crews were done
with the last location at 11:30 AM.

In addition to that , Obra had to test 10% of the bolts at 109 meters façade using torque wrench . He
had to torque the South tower shaft 1st , then East , North , & finally the West tower shaft . He started at
8:10 AM. He was done at 9:50 AM.

Carlos , Anthony , Jacob , Jaime , & Kevin had to work on the West tower shaft for the 2nd day .
Crews had to work on the splice plates . They had to wait for Obra crews to be done with the hydraulic
jacks . Crews had to install all the bolts on the splice plates . Crews got the jacks at 11:30 AM.

After that , they had to bring the plates against the tower skin plates using the 4 jacks . & snug the
permanent bolts on the C plate , mark for 2/3 turn & pretension the bolts on the C plate . Crews started at
11:45 AM. Crews had to install double washers on the bolts behind the vertical stiffeners in order for the
vertical plates to fit properly .

All tower crews were done at 3:10 PM. They had to wrap up their tools .. & equipment . Crews left at
3:20 PM.

Bolts used on splice 2 tower shafts 200 mm. bolts DH4GM270004 , 210 mm. bolts DH4GM270007
220 mm. bolts DH4GM2700015 , 230 mm. bolts DH4GM2700019 , 240 DH4GM270019 , 240 mm. bolts
DH4GM270001 , 270 mm. bolts DH4GM270002 , & 280 mm. bolts .DH4GM270005 .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 254 Date: 21-Jan-2011 Friday

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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